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19 JAN 170

MEMORANDUM BOR: Chief, Real Estate §& Construction Division,
Office of Logistics

SUBJBCT: New Site Completion Date fer[:::]Automatic
Stereocomparator Project

REFERENCE: Memorandum for the Record dated 8 August 1969

1. At a meeting with the General Ssrvices Administration om

5 August 1969 (Memora the Record attached) an expedited
schedule for the NPIC Project and the Automatic

Sterecconparator Project was agreed upon. At that time the under-
signed agreed to advise GSA via the Office of Logistics of any
slippage resulting in required completion dates later then those
asgreed upon at this conference.

2. The ﬁPIC[:::::::]?roject experienced no slippage and
the site was availsble For UNIVAC equipment installation on
15 November 1969 as sgreed. However, unfortunstely siippage
has occurred in the fahrication of the Automatic Stereocomparator
and I can now inform you that the new required completien date
for thei Autcomatic Stereccomparator site is 1 June 1970,

3. You may advise GSA of this slippage if yvou wish. It
is our understanding that the contractlor is zbout te ask GOA
for a thirty day extension of his 15 April deadline., This will
pose no problen for us if we can assure that we will have
complete access to the area by 1 June.
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